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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common Ground/Surface Systems

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 8.334 23.785 25.917 -   25.917 15.559 13.490 2.850 2.929 Continuing Continuing
2268: Distributed Common Ground
System (DCGS-MC)

8.334 23.785 25.917 -   25.917 15.559 13.490 2.850 2.929 Continuing Continuing

Note
Topographic Production Capability(TPC),and Tactical Exploitation Group(TEG) have merged into DCGS-MC. Funding for these efforts under PE 0206625M has been
realigned to DCGS-MC PE 0305208M effective FY 2011.

A. Mission Description and Budget Item Justification
DCGS-MC, in compliance with the Department of Defense DCGS Family of Systems (FOS) concept, is a service-level effort to migrate select USMC Intelligence,
Surveillance and Reconnaissance (ISR) processing and exploitation capabilities into a single, integrated, net-centric baseline that will be interoperable with other
services and agencies.
Multiple functional capability sets will be configured to support Marine intelligence analysts across the MAGTF.  The goal of DCGS-MC is to make external and internal
ISR data more visible, accessible, and understandable.

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 8.377 23.785 26.847 -   26.847
Current President's Budget 8.334 23.785 25.917 -   25.917
Total Adjustments -0.043 -   -0.930 -   -0.930

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -   -  
• Program Adjustments -   -   -0.930 -   -0.930
• Rate/Misc Adjustments -   -   -   -   -  
• Congressional General Reductions
Adjustments

-0.043 -   -   -   -  

Change Summary Explanation
FY13 decreased $0.9M in RDTEN funding for hardware design, development and testing.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2268: Distributed Common Ground
System (DCGS-MC)

8.334 23.785 25.917 -   25.917 15.559 13.490 2.850 2.929 Continuing Continuing

Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Topographic Production Capability (TPC) and Tactical Exploitation Group (TEG) have merged into DCGS-MC.  Funding for these efforts under PE 0206625M has been
realigned to DCGS-MC PE 0305208M effective FY 2011.

A. Mission Description and Budget Item Justification
Distributed Common Ground System-Marine Corps DCGS-MC, in compliance with the Department of Defense DCGS Family of Systems concept, is a Service-level
effort to migrate select USMC Intelligence, Surveillance and Reconnaissance (ISR) processing and exploitation capabilities into a single, integrated, net-centric baseline
that will be interoperable with other Services and Agencies.
Multiple functional capability sets will be configured to support Marine intelligence analysts across the Marine Air-Ground Task Force (MAGTF).  The goal of DCGS-MC
is to make external and internal ISR data more visible, accessible, and understandable.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: TESTING AND EVALUATION SUPPORT

Articles:
FY 2011 Accomplishments:
Matured the Test and Evaluation Master Plan and resource requirements in support of the Milestone B, Engineering &
Manufacturing Development phase. Conducted development and integration testing on the initial DCGS-MC Squadron
Expeditionary Exploitation Suite capabilities and Portal and Data Exploitation Capability.
FY 2012 Plans:
Conduct Developmental Testing and a Technology Readiness Review in support of the Increment I DCGS-MC functionality.
Conduct Developmental Testing, OUSD-I Sponsored, System Demonstration/Exercise Participation (ISR related spiral events)
and Rapid Technology Insertion opportunities in support of the Increment II DCGS-MC functionality.
FY 2013 Plans:
Conduct Developmental and Operational Testing and a Technology Readiness Review in support of the Increment I DCGS-MC
functionality. Conduct Developmental Testing, OUSD-I Sponsored, System Demonstration/Exercise Participation (ISR related
spiral events) and Rapid Technology Insertion opportunities in support of the Increment II DCGS-MC functionality.

1.082
0

2.344
0

2.416
0

Title: RESEARCH AND DEVELOPMENT EFFORTS FOR INTEGRATION EFFORTS 5.363 7.450 8.323
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

FY 2011 Accomplishments:
Continued research and development efforts for integrating the DCGS Intelligence Analyst Semantic WIKI, DCGS-MC Common
Data Link (CDL) alternatives, and Geospatial Services concepts.  Conducted initial Rapid Technology Insertion research and
development activities for the Squadron Expeditionary Exploitation Suite and Portal and Data Exploitation Capability.
FY 2012 Plans:
Conduct research and development efforts for Ozone Widget Framework, integrating Semantic WIKI enhancements, maturing Full
Motion Video, Multi-level security Cross Domain Solutions and Ground Moving Target Indicator concepts.  Continue the research
and development activities surrounding requirements definition associated with DCGS-MC Increment II, the Intelligence Analyst
System, Rapid Technology Insertion activities associated with Advanced Antalytics, structured and non-structured data mining,
Analytical WIKI enhancements, Multi-level security Cross Domain Solutions, Ground Moving Target Indicator, and integration
opportunities associated with follow-on versions of the DCGS Integration Backbone (DIB).
FY 2013 Plans:
Continue research and development efforts for advanced analytics, structured and un-structured data mining, expand services
and development associated with the Ozone Widget Framework, Cloud computing, and DI2E services implementation.  Evolve
Common Data Link Interface Box (CIB) investments, Common Data Link enhancements, WIKI enhancements, Full Motion Video,
Multi-level security Cross Domain Solutions and Ground Moving Target Indicator implementation.  Continue the research and
development activities surrounding requirements definition associated with DCGS-MC Increment II, the Intelligence Analyst
System, Rapid Technology Insertion activities associated with Cloud computing, enhancement surrounding structured and
un-structured data mining, common hardware and software migration initiatives,  Multi-level security Cross Domain Solutions
expansion, and integration opportunities associated with follow-on versions of the DCGS Integration Backbone (DIB).

0 0 0

Title: ENGINEERING AND TECHNICAL SERVICES
Articles:

FY 2011 Accomplishments:
Completed the initial design for the Squadron Expeditionary Exploitation Suite (SEES) and Portal and Data Exploitation Capability
(P&DEC). Developed associated system design and technical documentation to support the integration and development, as
approved by the DCGS-MC Rapid Technology Insertion (RTI) Governance Board. Conducted DCGS-MC System Requirements
Review (SRR), System/Sub-System Specification (SSS) development, initiated requirements derivation and traceability
processes. Conducted P&DEC RTI Integration Readiness Review and Test Readiness Review and associated Developmental
Testing (DT).
FY 2012 Plans:

0.775
0

1.300
0

1.611
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Conduct DCGS-MC Increment I System Functional Review (SFR), Preliminary Design Review (PDR), and Critical Design Review
(CDR). Conduct requirements analysis and review for the Increment II capability, integrating All Source capabilities into the
DCGS-MC baseline. Identify and process required Engineering Changes, due to emergent requirements and continuous security
vulnerabilities to the DCGS-MC Increment I Baseline.
FY 2013 Plans:
Conduct System requirements analysis and review for the second increment of DCGS-MC, integrating All Source capabilities
into Program Baseline. Conduct DCGS-MC System Requirements Review (SRR), System/Sub-System Specification (SSS)
development and requirements derivation and traceability processes for the Increment II, All Source capability. Identify and
process the required Engineering Changes, due to emergent requirements and security vulnerabilities to the DCGS-MC Increment
I Baseline.
Title: DESIGN AND DEVELOPMENT OF HARDWARE AND ENTERPRISE SERVICES

Articles:
FY 2011 Accomplishments:
Designed and developed the hardware and Enterprise services associated with DCGS-MC Rapid Technology Insertion (RTI)
initiatives for the Squadron Expeditionary Exploitation Suite (SEES) and Portal and Data Exploitation Capability (P&DEC).
Designed the initial Enterprise Services architecture to support the re-use of legacy "GEOINT" systems, TEG and TPC, through
the implementation of Enterprise Resource Interface adapters.
FY 2012 Plans:
Implement initial design and development concepts for DCGS-MC Increment I and begin initial design planning for Increment
II "All-Source" capabilities into the DCGS-MC program baseline. Prepare for Increment I System Functional Review (SFR),
Preliminary Design Review (PDR) and Critical Design Review (CDR). Prepare for DCGS-MC Increment II Systems Requirements
Review (SRR) and Systems Functional Review (SFR). Continue to develop and evaluate Rapid Technology Insertion (RTI)
prototype opportunities for migration into the DCGS-MC baseline using the DCGS Integration Backbone (DIB). Fund DCGS
Management Office for continued DIB upgrades and Enterprise technology migration analysis.
FY 2013 Plans:
Conduct DCGS-MC Increment I system design and optimization efforts to support the migration of legacy "GEOINT" systems to
a common hardware and software baseline. Implement initial design and planning activities for migrating the Intelligence Analysis
System (IAS), All-Source capabilities for Increment II into the DCGS-MC program baseline. Prepare for DCGS-MC Increment
II Preliminary Design Review (PDR) and Critical Design Review (CDR). Continue to develop and evaluate Rapid Technology

1.114
0

12.691
0

13.567
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Insertion (RTI) prototype opportunities for migration into the DCGS baseline using the DCGS Integration Backbone (DIB). Fund
DCGS Management Office for continued DIB upgrades and Enterprise technology migration analysis.

Accomplishments/Planned Programs Subtotals 8.334 23.785 25.917

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• PMC/4767: Distributed Common
Ground System (DCGS-MC).

21.763 10.789 18.291 0.000 18.291 13.318 20.897 8.705 7.608 Continuing Continuing

D. Acquisition Strategy
The Acquisition Strategy shall follow a hybrid approach, recommended by the Analysis of Alternatives (AoA), consisting of a viable mix of alternatives that allows
flexibility, agility and rapid fielding of new capabilities and will be matured prior to the first MS B to reflect results of the Capability Development Document (CDD),
Technology Development Strategy (TDS), and the updated Life Cycle Cost Estimate (LCCE). An Evolutionary Acquisition approach will be supported by Government
Labs for the development of DCGS-MC in order to maintain maximum programmatic agility while reducing cost. Capabilities will be delivered via clearly defined and
militarily useful increments.
The specific content of each increment will be determined by an integrated assessment of user needs, technology readiness, risk mitigation, and affordability. Currently,
two increments are envisioned with increment I focusing on Geospatial Intelligence incorporating the functions of TEG and TPC and increment II on All Source
Intelligence.

E. Performance Metrics
Milestone reviews.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DCGS WR Naval Research
Lab:Washington, DC 1.114 1.057 Nov 2011 3.000 Nov 2012 -   3.000 Continuing Continuing Continuing

DCGS WR SPAWAR:Charleston,
SC -   11.634 Dec 2011 10.567 Mar 2013 -   10.567 0.000 22.201  

Subtotal 1.114 12.691 13.567 -   13.567

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DCGS C/CPFF NSMA:Stafford, Virginia 5.363 7.450 Nov 2011 3.323 Nov 2012 -   3.323 0.000 16.136  

DCGS C/FFP CEOSS:Stafford,
Virginia -   -   5.000 Feb 2013 -   5.000 0.000 5.000  

DCGS WR NSWC:Dahlgren, VA 0.150 0.300 Oct 2011 0.700 Oct 2012 -   0.700 0.000 1.150  
DCGS WR NRL:Washington, DC 0.625 1.000 Jan 2012 0.911 Dec 2012 -   0.911 0.000 2.536  

Subtotal 6.138 8.750 9.934 -   9.934 0.000 24.822

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DCGS C/CPFF MCOTEA:QUANTICO,
VA 1.082 2.120 Dec 2011 2.174 Dec 2012 -   2.174 0.000 5.376  

DCGS C/CPFF
JITC
HUACHUCA:SIERRA
VISTA, AZ

-   0.224 Nov 2011 0.242 Nov 2012 -   0.242 0.000 0.466  

Subtotal 1.082 2.344 2.416 -   2.416 0.000 5.842
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 8.334 23.785 25.917 -   25.917

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0305208M: (U)Distributed Common
Ground/Surface Systems

PROJECT
2268: Distributed Common Ground System
(DCGS-MC)

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

Proj 2268
DCGS INCR 1 SRR 4 2011 4 2011
DCGS INCR 1 SFR 1 2012 1 2012
DCGS INCR 1 PDR 2 2012 2 2012
DCGS INCR 1 CDR 3 2012 3 2012
DCGS INCR 1 IOT&E 3 2013 3 2013
DCGS INCR 1 MS C 2 2013 2 2013
DCGS INCR 1 IOC 2 2014 2 2014
DCGS INCR 1 FOC 3 2014 3 2014
DCGS INCR 2 SRR 1 2013 1 2013
DCGS INCR 2 SFR 3 2013 3 2013
DCGS INCR 2 PDR 4 2013 4 2013
DCGS INCR 2 MS B 2 2013 2 2013
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                         Distributed Common Ground System-Marine Corps DCGS-MC, in compliance with the Department of Defense DCGS Family of Systems concept, is a Service-level effort to migrate select USMC Intelligence, Surveillance and Reconnaissance (ISR) processing and exploitation capabilities into a single, integrated, net-centric baseline that will be interoperable with other Services and Agencies.
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                                 TESTING AND EVALUATION SUPPORT
                                 
                                     
                                         1.082
                                         0
                                         
						Matured the Test and Evaluation Master Plan and resource requirements in support of the Milestone B, Engineering & Manufacturing Development phase. Conducted development and integration testing on the initial DCGS-MC Squadron Expeditionary Exploitation Suite capabilities and Portal and Data Exploitation Capability. 
					
                                    
                                
                                 
                                     
                                         2.344
                                         0
                                         
						Conduct Developmental Testing and a Technology Readiness Review in support of the Increment I DCGS-MC functionality. Conduct Developmental Testing, OUSD-I Sponsored, System Demonstration/Exercise Participation (ISR related spiral events) and Rapid Technology Insertion opportunities in support of the Increment II DCGS-MC functionality. 
					
                                    
                                     
                                         2.416
                                         0
                                    
                                     
                                         2.416
                                         0
                                         
					Conduct Developmental and Operational Testing and a Technology Readiness Review in support of the Increment I DCGS-MC functionality. Conduct Developmental Testing, OUSD-I Sponsored, System Demonstration/Exercise Participation (ISR related spiral events) and Rapid Technology Insertion opportunities in support of the Increment II DCGS-MC functionality. 
				
                                    
                                
                            
                             
                                 RESEARCH AND DEVELOPMENT EFFORTS FOR INTEGRATION EFFORTS
                                 
                                     
                                         5.363
                                         0
                                         
						Continued research and development efforts for integrating the DCGS Intelligence Analyst Semantic WIKI, DCGS-MC Common Data Link (CDL) alternatives, and Geospatial Services concepts.  Conducted initial Rapid Technology Insertion research and development activities for the Squadron Expeditionary Exploitation Suite and Portal and Data Exploitation Capability. 
					
                                    
                                
                                 
                                     
                                         7.450
                                         0
                                         
						Conduct research and development efforts for Ozone Widget Framework, integrating Semantic WIKI enhancements, maturing Full Motion Video, Multi-level security Cross Domain Solutions and Ground Moving Target Indicator concepts.  Continue the research and development activities surrounding requirements definition associated with DCGS-MC Increment II, the Intelligence Analyst System, Rapid Technology Insertion activities associated with Advanced Antalytics, structured and non-structured data mining, Analytical WIKI enhancements, Multi-level security Cross Domain Solutions, Ground Moving Target Indicator, and integration opportunities associated with follow-on versions of the DCGS Integration Backbone (DIB). 
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                                         0
                                    
                                     
                                         8.323
                                         0
                                         
					Continue research and development efforts for advanced analytics, structured and un-structured data mining, expand services and development associated with the Ozone Widget Framework, Cloud computing, and DI2E services implementation.  Evolve Common Data Link Interface Box (CIB) investments, Common Data Link enhancements, WIKI enhancements, Full Motion Video, Multi-level security Cross Domain Solutions and Ground Moving Target Indicator implementation.  Continue the research and development activities surrounding requirements definition associated with DCGS-MC Increment II, the Intelligence Analyst System, Rapid Technology Insertion activities associated with Cloud computing, enhancement surrounding structured and un-structured data mining, common hardware and software migration initiatives,  Multi-level security Cross Domain Solutions expansion, and integration opportunities associated with follow-on versions of the DCGS Integration Backbone (DIB). 
				
                                    
                                
                            
                             
                                 ENGINEERING AND TECHNICAL SERVICES
                                 
                                     
                                         0.775
                                         0
                                         
						Completed the initial design for the Squadron Expeditionary Exploitation Suite (SEES) and Portal and Data Exploitation Capability (P&DEC). Developed associated system design and technical documentation to support the integration and development, as approved by the DCGS-MC Rapid Technology Insertion (RTI) Governance Board. Conducted DCGS-MC System Requirements Review (SRR), System/Sub-System Specification (SSS) development, initiated requirements derivation and traceability processes. Conducted P&DEC RTI Integration Readiness Review and Test Readiness Review and associated Developmental Testing (DT). 
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						Conduct DCGS-MC Increment I System Functional Review (SFR), Preliminary Design Review (PDR), and Critical Design Review (CDR). Conduct requirements analysis and review for the Increment II capability, integrating All Source capabilities into the DCGS-MC baseline. Identify and process required Engineering Changes, due to emergent requirements and continuous security vulnerabilities to the DCGS-MC Increment I Baseline. 
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                                         1.611
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					Conduct System requirements analysis and review for the second increment of DCGS-MC, integrating All Source capabilities into Program Baseline. Conduct DCGS-MC System Requirements Review (SRR), System/Sub-System Specification (SSS) development and requirements derivation and traceability processes for the Increment II, All Source capability. Identify and process the required Engineering Changes, due to emergent requirements and security vulnerabilities to the DCGS-MC Increment I Baseline. 
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						Designed and developed the hardware and Enterprise services associated with DCGS-MC Rapid Technology Insertion (RTI) initiatives for the Squadron Expeditionary Exploitation Suite (SEES) and Portal and Data Exploitation Capability (P&DEC).  Designed the initial Enterprise Services architecture to support the re-use of legacy "GEOINT" systems, TEG and TPC, through the implementation of Enterprise Resource Interface adapters. 

					
                                    
                                
                                 
                                     
                                         12.691
                                         0
                                         
						Implement initial design and development concepts for DCGS-MC Increment I and begin initial design planning for Increment II "All-Source" capabilities into the DCGS-MC program baseline. Prepare for Increment I System Functional Review (SFR), Preliminary Design Review (PDR) and Critical Design Review (CDR). Prepare for DCGS-MC Increment II Systems Requirements Review (SRR) and Systems Functional Review (SFR). Continue to develop and evaluate Rapid Technology Insertion (RTI) prototype opportunities for migration into the DCGS-MC baseline using the DCGS Integration Backbone (DIB). Fund DCGS Management Office for continued DIB upgrades and Enterprise technology migration analysis. 
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					Conduct DCGS-MC Increment I system design and optimization efforts to support the migration of legacy "GEOINT" systems to a common hardware and software baseline. Implement initial design and planning activities for migrating the Intelligence Analysis System (IAS), All-Source capabilities for Increment II into the DCGS-MC program baseline. Prepare for DCGS-MC Increment II Preliminary Design Review (PDR) and Critical Design Review (CDR). Continue to develop and evaluate Rapid Technology Insertion (RTI) prototype opportunities for migration into the DCGS baseline using the DCGS Integration Backbone (DIB). Fund DCGS Management Office for continued DIB upgrades and Enterprise technology migration analysis. 
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                         The Acquisition Strategy shall follow a hybrid approach, recommended by the Analysis of Alternatives (AoA), consisting of a viable mix of alternatives that allows flexibility, agility and rapid fielding of new capabilities and will be matured prior to the first MS B to reflect results of the Capability Development Document (CDD), Technology Development Strategy (TDS), and the updated Life Cycle Cost Estimate (LCCE). An Evolutionary Acquisition approach will be supported by Government Labs for the development of DCGS-MC in order to maintain maximum programmatic agility while reducing cost. Capabilities will be delivered via clearly defined and militarily useful increments.
The specific content of each increment will be determined by an integrated assessment of user needs, technology readiness, risk mitigation, and affordability. Currently, two increments are envisioned with increment I focusing on Geospatial Intelligence incorporating the functions of TEG and TPC and increment II on All Source Intelligence.
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